



		Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
	Adaptations Completed		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8	Adaptation Partner(s)
1	African English Storytellers (Africa)	Sep 2004	-	-	-	-	-	-	-	-	-	-	-	-	Jan 2008	Gospel Communications International (now BibleGateway)
2	Arabic (Middle Eastern Nations)*	Oct 2004	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	AWEMA (Arabic World Evangelical Ministers' Association)
3	Ateso (Uganda, Kenya)	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Mar 2014	Missionary Family Ministries, Inc.
4	Azerbaijani (Azerbaijan)	Sep 2004	-	-	-	-	-	-	-	-	-	-	-	-	Oct 2005	YWAM (Youth With a Mission)
5	Balti (Pakistan, India)	Jul 2012	-	-	-	-	-	-	-	-	-	-	-	-	May 2016	Contact Mars Hill Productions**
6	Bambara (Mali)	May 2007	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2008	Seed Company
7	Brao (Cambodia, Laos)	Jun 2012	-	-	-	-	-	-	-	-	-	-	-	-	Sept 2013	EMU International (Evangelical Mission to the Unreached)
8	Burmese (Myanmar)	Nov 2005	-	-	-	-	-	-	-	-	-	-	-	-	Mar 2010	IMB (International Mission Board)
9	Cakchiquel, Western (Guat., Mayan)	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	-	Oct 2008	Wycliffe Bible Translators / Asociacion Vina
10	Czech (Czech Republic)	May 2011	-	-	-	-	-	-	-	-	-	-	-	-	Jun 2014	IMB (International Mission Board)
11	Desano (Colombia)	Mar 2008	-	-	-	-	-	-	-	-	-	-	-	-	Feb 2009	VMS/JAARS
12	East Java Highlands Ngoko (Indonesia)	Feb 2009	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	VMS/JAARS
13	English (Global, Closed Caption)*	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Sept 2002	Contact Mars Hill Productions**
14	Farsi (Iran)*	Aug 2010	-	-	-	-	-	-	-	-	-	-	-	-	Jul 2015	SAT-7 Media
15	French (France)*	May 2004	-	-	-	-	-	-	-	-	-	-	-	-	Aug 2005	Topchretien / Agape France, CCCI (Campus Crusade For Christ Int.)
16	Garifuna (Belize, Hond., Guat., Nicar.)	Mar 2007	-	-	-	-	-	-	-	-	-	-	-	-	Aug 2008	Wycliffe Bible Translators / Asociacion Vina
17	German (Germany)*	Jan 2006	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2007	ERF Deutschland
18	Haitian Creole (Haiti)	Dec 2008	-	-	-	-	-	-	-	-	-	-	-	-	Apr 2010	Calvary Chapel - Melbourne, Florida
19	Hebrew (Global) - download only	May 2014	-	-	-	-	-	-	-	-	-	-	-	-	Oct 2015	One for Israel
20	Hindi (India) - v1	Aug 2004	-	-	-	-	-	-	-	-	-	-	-	-	Jan 2003	Mars Hill Productions
21	Hungarian, or Magyar (Hungary)	Jan 2010	-	-	-	-	-	-	-	-	-	-	-	-	May 2013	Gospel Communications International (now BibleGateway)
22	Issan (Thailand)	Jan 2009	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	IMB (International Mission Board)



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
Adaptations Completed		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8	Adaptation Partner(s)
23	Japanese (Japan)*	Jan 2005	-	-	-	-	-	-	-	-	-	-	-	Mar 2006	IMB (International Mission Board)
24	Kamano-Kafe (Papua New Guinea)	Aug 2007	-	-	-	-	-	-	-	-	-	-	-	Dec 2007	VMS/JAARS
25	Kanayatn-Kendayan (Indonesia)	Jul 2011	-	-	-	-	-	-	-	-	-	-	-	Sept 2012	VMS/JAARS
26	Kekchi (Guatemala, Mayan)	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	Sept 2005	Wycliffe Bible Translators / Asociacion Vina
27	Khmer (Cambodia)	Aug 2005	-	-	-	-	-	-	-	-	-	-	-	Dec 2007	Campus Crusade International
28	Kimwani (Mwani of Mozambique)	Sep 2008	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	VMS/JAARS
29	Mandara (Papua New Guinea)	Jun 2013	-	-	-	-	-	-	-	-	-	-	-	Mar 2014	Wycliffe Bible Translators/SIL
30	Mandarin (China)*	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	Sept 2007	Houston Chinese Church / Fort Bend Community Church
31	Nepali (Nepal)	Sep 2012	-	-	-	-	-	-	-	-	-	-	-	Aug 2014	10/40 Connections
32	Ngabere (Panama, Mayan)	Jun 2008	-	-	-	-	-	-	-	-	-	-	-	Jul 2010	Wycliffe Bible Translators / Asociacion Vina
33	Orya (Indonesia)	Aug 2009	-	-	-	-	-	-	-	-	-	-	-	May 2010	VMS/JAARS
34	Piaroa (Venezuela)	Aug 2006	-	-	-	-	-	-	-	-	-	-	-	Apr 2009	IMB (International Mission Board)
35	Portuguese (Brazil)*	Apr 2006	-	-	-	-	-	-	-	-	-	-	-	Sept 2012	VMS/JAARS
36	Romanian (Romania)	Jan 2007	-	-	-	-	-	-	-	-	-	-	-	May 2007	Gospel Communications International (now BibleGateway)
37	Russian (Russia)*	Nov 2004	-	-	-	-	-	-	-	-	-	-	-	Aug 2008	CBN (Christian Broadcasting Network)
38	Sindhi (Pakistan)	Feb 2014	-	-	-	-	-	-	-	-	-	-	-	Jul 2016	WorldVenture
39	Slovak (Slovakia)	Jun 2011	-	-	-	-	-	-	-	-	-	-	-	Apr 2014	Gospel Communications International (now BibleGateway)
40	Southern Sama (Philippines)	Jun 2012	-	-	-	-	-	-	-	-	-	-	-	Aug 2015	VMS/JAARS
41	Spanish (Latin America)*	N/A	-	-	-	-	-	-	-	-	-	-	-	May 2005	IMB (International Mission Board)
42	Swahili (Sub-Sahara Africa)	N/A	-	-	-	-	-	-	-	-	-	-	-	Aug 2007	Gospel Communications International (now BibleGateway)
43	Tagalog (Philippines)	N/A	-	-	-	-	-	-	-	-	-	-	-	Jan 2010	Christian Light Foundation + Praise Inc.
44	Telugu (India)	Apr 2005	-	-	-	-	-	-	-	-	-	-	-	May 2007	NATIVE (Nationals Training Institute for Village Evangelism)



		Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
	Adaptations Completed		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8	Adaptation Partner(s)
45	Thai, Central (Thailand)	Nov 2005	-	-	-	-	-	-	-	-	-	-	-	-	Apr 2007	IMB (International Mission Board)
46	Tibetan, Central (Nepal, Tibet, China)	Oct 2005	-	-	-	-	-	-	-	-	-	-	-	-	Jun 2007	WEC (Worldwide Evangelism for Christ)
47	Tibetan, Kham Dege dialect	Apr 2011	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2013	CAF (Central Asian Fellowship)
48	Tibetan, Amdo dialect	Apr 2011	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2013	CAF (Central Asian Fellowship)
49	Tibetan, Mandarin dialect	Apr 2011	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2013	CAF (Central Asian Fellowship)
50	Triqui (SE Mexico)	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Aug 2013	VMS/JAARS
51	Turka (Burkina Faso) - streaming only	Sep 2013	-	-	-	-	-	-	-	-	-	-	-	-	Sep 2015	Wycliffe Bible Translators/SIL
52	Turkish (Turkey) - download only	Mar 2008	-	-	-	-	-	-	-	-	-	-	-	-	Jan 2017	Missionary Family Ministries, Inc.
53	Ukrainian (Ukraine)	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Jun 2011	Second Presbyterian Church - Memphis, Tennessee
54	Urdu (Pakistan / India)	Apr 2005	-	-	-	-	-	-	-	-	-	-	-	-	Nov 2010	IMB (International Mission Board)
55	Urim (Papua New Guinea)	Aug 2007	-	-	-	-	-	-	-	-	-	-	-	-	Apr 2008	VMS/JAARS
56	Uruguayan Sign - Lsu (Uruguay)	Jan 2007	-	-	-	-	-	-	-	-	-	-	-	-	Apr 2008	IMB (International Mission Board)
57	Uspantec (Guatemala, Mayan)	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	-	May 2006	Wycliffe Bible Translators / Asociacion Vina
58	Vietnamese (Vietnam)	Feb 2008	-	-	-	-	-	-	-	-	-	-	-	-	Feb 2010	IMB (International Mission Board)
59	Wa (Myanmar, China, Thailand)	Oct 2007	-	-	-	-	-	-	-	-	-	-	-	-	Apr 2010	IMB (International Mission Board)
60	Wayampi Amapari (Brazil)	Jul 2011	-	-	-	-	-	-	-	-	-	-	-	-	Sept 2012	VMS/JAARS
61	Woun Meu (Panama, Colombia)	Sep 2009	-	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	VMS/JAARS
62	Yi (SW China)	N/A	-	-	-	-	-	-	-	-	-	-	-	-	May 2008	MSI Professional Services



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed
Adaptations In-Process		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8
1 Assamese (India)	Jun 2014	✓	✓	✓	✓									Contact Mars Hill Productions**
2 Bahasa Indonesia (Indonesia)	Oct 2011	✓	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**
3 Bengali (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**
4 Guarani (Paraguay)	Feb 2017	✓	✓											Partners for Paraguay - Organización Ñanduti
5 Gujarati (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓						The Alfred Allan Agency
6 Hindi (India) - v2	Jun 2014	✓	✓	✓	✓	✓	✓	✓						The Alfred Allan Agency
7 Indonesia - Christian Audience Version	May 2017	✓	✓	✓	✓	✓	✓	✓	✓					Pioneers
8 Indonesia - Muslim Audience Version	Nov 2017	✓	✓	✓	✓									Media2Movements
9 JT Project (Asia)	Feb 2017	✓	✓	✓	✓									Contact Mars Hill Productions**
10 Kannada (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓						Contact Mars Hill Productions**
11 Lao (Laos)	Mar 2007	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			Freedom Films Thailand
12 Malayalam (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓						Contact Mars Hill Productions**
13 Marathi (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓						The Alfred Allan Agency
14 National Bangla (Bangladesh)	March 2017	✓	✓											Contact Mars Hill Productions**
15 Oriya (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓					The Alfred Allan Agency
16 Punjabi (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**
17 Quechua (Peru)	Sept 2017	✓												Runa Simi - Peru / Wycliffe/SIL
18 Roma (Urban)	May 2015	✓	✓	✓	✓	✓	✓	✓	✓	✓				Contact Mars Hill Productions**
19 Roma (Lovari)	May 2015	✓	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**
20 Tamil (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**
21 Tampuan (Cambodia)	Mar 2013	✓	✓	✓	✓	✓	✓	✓	✓	✓				EMU International (Evangelical Mission to the Unreached)
22 Turkmen (Turkmenistan)	Feb 2017	✓	✓	✓	✓	✓	✓	✓						Contact Mars Hill Productions**
23 Yao (Malawi)	May 2017	✓	✓											WoodsEdge Community Church - Houston, Texas



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed
Derivative Projects														
Digital Bible Society "Treasures Series"	Contact Digital Bible Society for more info													
ESL Software Curriculum (Global)	Free Download and Workbook at The HOPE Online Store													
The HOPE Study Guide	Available in 11 Translations at The HOPE Online Store													