



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	Adaptation Partner(s)
	Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8		
Adaptations Completed															Adaptation Partner(s)
1 African English Storytellers (Africa)	Sep 2004	—	—	—	—	—	—	—	—	—	—	—	—	Jan 2008	Gospel Communications International (now BibleGateway)
2 Arabic (Middle Eastern Nations)*	Oct 2004	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2009	AWEMA (Arabc World Evanelical Ministers' Association)
3 Ateso (Uganda, Kenya)	N/A	—	—	—	—	—	—	—	—	—	—	—	—	Mar 2014	Missionary Family Ministries, Inc.
4 Azerbaijani (Azerbaijan)	Sep 2004	—	—	—	—	—	—	—	—	—	—	—	—	Oct 2005	YWAM (Youth With a Mission)
5 Balti (Pakistan, India)	Jul 2012	—	—	—	—	—	—	—	—	—	—	—	—	May 2016	Contact Mars Hill Productions**
6 Bambara (Mali)	May 2007	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2008	Seed Company
7 Brao (Cambodia, Laos)	Jun 2012	—	—	—	—	—	—	—	—	—	—	—	—	Sept 2013	EMU International (Evangelical Mission to the Unreached)
8 Burmese (Myanmar)	Nov 2005	—	—	—	—	—	—	—	—	—	—	—	—	Mar 2010	IMB (International Mission Board)
9 Cakchiquel, Western (Guat., Mayan)	Mar 2004	—	—	—	—	—	—	—	—	—	—	—	—	Oct 2008	Wycliffe Bible Translators / Asociacion Vina
10 Czech (Czech Republic)	May 2011	—	—	—	—	—	—	—	—	—	—	—	—	Jun 2014	IMB (International Mission Board)
11 Desano (Colombia)	Mar 2008	—	—	—	—	—	—	—	—	—	—	—	—	Feb 2009	VMS/JAARS
12 East Java Highlands Ngoko (Indonesia)	Feb 2009	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2009	VMS/JAARS
13 English (Global, Closed Caption)*	N/A	—	—	—	—	—	—	—	—	—	—	—	—	Sept 2002	Contact Mars Hill Productions**
14 Farsi (Iran)*	Aug 2010	—	—	—	—	—	—	—	—	—	—	—	—	Jul 2015	SAT-7 Media
15 French (France)*	May 2004	—	—	—	—	—	—	—	—	—	—	—	—	Aug 2005	Topchretien / Agape France, CCCI (Campus Crusade For Christ Int.)
16 Garifuna (Belize, Hond., Guat., Nicar.)	Mar 2007	—	—	—	—	—	—	—	—	—	—	—	—	Aug 2008	Wycliffe Bible Translators / Asociacion Vina
17 German (Germany)*	Jan 2006	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2007	ERF Deutschland
18 Haitian Creole (Haiti)	Dec 2008	—	—	—	—	—	—	—	—	—	—	—	—	Apr 2010	Calvary Chapel - Melborne, Florida
19 Hebrew (Global) - download only	May 2014	—	—	—	—	—	—	—	—	—	—	—	—	Oct 2015	One for Israel
20 Hindi (India) - v1	Aug 2004	—	—	—	—	—	—	—	—	—	—	—	—	Jan 2003	Mars Hill Productions
21 Hindi (India) - v2	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	2021	The Alfred Allan Agency
22 Hungarian, or Magyar (Hungary)	Jan 2010	—	—	—	—	—	—	—	—	—	—	—	—	May 2013	Gospel Communications International (now BibleGateway)
23 Hungarian Roma	May 2015	—	—	—	—	—	—	—	—	—	—	—	—	Jan 2020	Contact Mars Hill Productions**



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
Adaptations Completed															Adaptation Partner(s)
24	Indonesian or Bahasa Indonesia (Indonesia)	May 2017	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2018 Pioneers
25	Issan / Isaan (Thailand)	Jan 2009	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2009 IMB (International Mission Board)
26	Japanese (Japan)*	Jan 2005	—	—	—	—	—	—	—	—	—	—	—	—	Mar 2006 IMB (International Mission Board)
27	Kamano-Kafe (Papua New Guinea)	Aug 2007	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2007 VMS/JAARS
28	Kanayatn-Kendayan (Indonesia)	Jul 2011	—	—	—	—	—	—	—	—	—	—	—	—	Sept 2012 VMS/JAARS
29	Kekchi (Guatemala, Mayan)	Mar 2004	—	—	—	—	—	—	—	—	—	—	—	—	Sept 2005 Wycliffe Bible Translators / Asociacion Vina
30	Khmer (Cambodia)	Aug 2005	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2007 Campus Crusade International
31	Kimwani (Mwani of Mozambique)	Sep 2008	—	—	—	—	—	—	—	—	—	—	—	—	Dec 2009 VMS/JAARS
32	Lao (Laos)	Mar 2007	—	—	—	—	—	—	—	—	—	—	—	—	Oct 2019 Freedom Films Thailand
33	Mandara (Papua New Guinea)	Jun 2013	—	—	—	—	—	—	—	—	—	—	—	—	Mar 2014 Wycliffe Bible Translators/SIL
34	Mandarin (China)*	Mar 2004	—	—	—	—	—	—	—	—	—	—	—	—	Sept 2007 Houston Chinese Church / Fort Bend Community Church
35	Nepali (Nepal)	Sep 2012	—	—	—	—	—	—	—	—	—	—	—	—	Aug 2014 10/40 Connections
36	Ngabere (Panama, Mayan)	Jun 2008	—	—	—	—	—	—	—	—	—	—	—	—	Jul 2010 Wycliffe Bible Translators / Asociacion Vina
37	Orya (Indonesia)	Aug 2009	—	—	—	—	—	—	—	—	—	—	—	—	May 2010 VMS/JAARS
38	Piaroa (Venezuela)	Aug 2006	—	—	—	—	—	—	—	—	—	—	—	—	Apr 2009 IMB (International Mission Board)
39	Portuguese (Brazil)*	Apr 2006	—	—	—	—	—	—	—	—	—	—	—	—	Sept 2012 VMS/JAARS
40	Romanian (Romania)	Jan 2007	—	—	—	—	—	—	—	—	—	—	—	—	May 2007 Gospel Communications International (now BibleGateway)
41	Russian (Russia)*	Nov 2004	—	—	—	—	—	—	—	—	—	—	—	—	Aug 2008 CBN (Christian Broadcasting Network)
42	Sindhi (Pakistan)	Feb 2014	—	—	—	—	—	—	—	—	—	—	—	—	Jul 2016 WorldVenture
43	Slovak (Slovakia)	Jun 2011	—	—	—	—	—	—	—	—	—	—	—	—	Apr 2014 Gospel Communications International (now BibleGateway)
44	Southern Sama (Philippines)	Jun 2012	—	—	—	—	—	—	—	—	—	—	—	—	Aug 2015 VMS/JAARS
45	Spanish (Latin America)*	N/A	—	—	—	—	—	—	—	—	—	—	—	—	May 2005 IMB (International Mission Board)
46	Swahili (Sub-Saharan Africa)	N/A	—	—	—	—	—	—	—	—	—	—	—	—	Aug 2007 Gospel Communications International (now BibleGateway)



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
	Adaptations Completed													Adaptation Partner(s)	
47	Tagalog (Philipines)	N/A	—	—	—	—	—	—	—	—	—	—	—	Jan 2010	Christian Light Foundation + Praise Inc.
48	Tampuan (Cambodia)	Mar 2013	—	—	—	—	—	—	—	—	—	—	—	May 2018	EMU International (Evangelical Mission to the Unreached)
49	Telugu (India)	Apr 2005	—	—	—	—	—	—	—	—	—	—	—	May 2007	NATIVE (Nations Training Institute for Village Evangelism)
50	Thai, Central (Thailand)	Nov 2005	—	—	—	—	—	—	—	—	—	—	—	Apr 2007	IMB (International Mission Board)
51	Tibetan, Central (Nepal, Tibet, China)	Oct 2005	—	—	—	—	—	—	—	—	—	—	—	Jun 2007	WEC (Worldwide Evangelism for Christ)
52	Tibetan, Amdo dialect	Apr 2011	—	—	—	—	—	—	—	—	—	—	—	Dec 2013	CAF (Central Asian Fellowship)
53	Tibetan, Kham Dege dialect	Apr 2011	—	—	—	—	—	—	—	—	—	—	—	Dec 2013	CAF (Central Asian Fellowship)
54	Tibetan, Mandarin dialect	Apr 2011	—	—	—	—	—	—	—	—	—	—	—	Dec 2013	CAF (Central Asian Fellowship)
55	Triqui (SE Mexico)	N/A	—	—	—	—	—	—	—	—	—	—	—	Aug 2013	VMS/JAARS
56	Turka (Burkina Faso) - streaming only	Sep 2013	—	—	—	—	—	—	—	—	—	—	—	Sep 2015	Wycliffe Bible Translators/SIL
57	Turkish (Turkey) - download only	Mar 2008	—	—	—	—	—	—	—	—	—	—	—	Jan 2017	Missionary Family Ministries, Inc.
58	Turkmen (Turkmenistan)	Feb 2017	—	—	—	—	—	—	—	—	—	—	—	Dec 2019	Contact Mars Hill Productions**
59	Ukrainian (Ukraine)	N/A	—	—	—	—	—	—	—	—	—	—	—	Jun 2011	Second Presbyterian Church - Memphis, Tennessee
60	Urdu (Pakistan / India)	Apr 2005	—	—	—	—	—	—	—	—	—	—	—	Nov 2010	IMB (International Mission Board)
61	Urim (Papua New Guinea)	Aug 2007	—	—	—	—	—	—	—	—	—	—	—	Apr 2008	VMS/JAARS
62	Uruguayan Sign - Lsu (Uruguay)	Jan 2007	—	—	—	—	—	—	—	—	—	—	—	Apr 2008	IMB (International Mission Board)
63	Uspantec (Guatemala, Mayan)	Mar 2004	—	—	—	—	—	—	—	—	—	—	—	May 2006	Wycliffe Bible Translators / Asociacion Vina
64	Vietnamese (Vietnam)	Feb 2008	—	—	—	—	—	—	—	—	—	—	—	Feb 2010	IMB (International Mission Board)
65	Wa (Myanmar, China, Thailand)	Oct 2007	—	—	—	—	—	—	—	—	—	—	—	Apr 2010	IMB (International Mission Board)
66	Wayampi Amapari (Brazil)	Jul 2011	—	—	—	—	—	—	—	—	—	—	—	Sept 2012	VMS/JAARS
67	Woun Meu (Panama, Colombia)	Sep 2009	—	—	—	—	—	—	—	—	—	—	—	Dec 2009	VMS/JAARS
68	Yi (SW China)	N/A	—	—	—	—	—	—	—	—	—	—	—	May 2008	MSI Professional Services



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
Adaptations In-Process															
1	Afro-Ecuadorian (Ecuador)	Nov 2019	✓	✓										School to the Nations/IMB	
2	Amazon Basin Language Project (Animist)	2020	✓	✓	✓									Contact Mars Hill Productions**	
3	American Sign Language (ASL)	2020	✓	✓	✓									Deaf Harbor	
4	Assamese (India)	Jun 2014	✓	✓	✓	✓								Contact Mars Hill Productions**	
5	Bengali (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**	
6	Guarani (Paraguay)	Feb 2017	✓	✓										Partners for Paraguay - Organización Ñanduti	
7	Gujarati (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					The Alfred Allan Agency	
8	Indonesian / Bahasa Indonesia (Indonesia) Muslim Audience	Nov 2017	✓	✓	✓	✓								Contact Mars Hill Productions**	
9	JT Project (Asia)	Feb 2017	✓	✓	✓	✓								Contact Mars Hill Productions**	
10	Kannada (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**	
11	Kurdish - Sorani (Iraq)	May 2018	✓	✓	✓	✓								School to the Nations	
12	Malayalam (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**	
13	Marathi (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					The Alfred Allan Agency	
14	Mongolian (Mongolia)	2019	✓	✓										Contact Mars Hill Productions**	
15	National Bangla (Bangladesh)	March 2017	✓	✓										Contact Mars Hill Productions**	
16	Oriya/Odia (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					The Alfred Allan Agency	
17	Portuguese - Simplified Script w/ST (Brazil)*	2020	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**	
18	Punjabi (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**	
19	Quechua (Peru)	Sept 2017	✓											Runa Simi - Peru / Wycliffe/SIL	
20	Roma (Lovari)	May 2015	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		Contact Mars Hill Productions**	
21	Tamil (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**	
22	Wolof (Senegal)	May 2017	✓	✓	✓	✓								School to the Nations	
23	Yao (Malawi)	May 2017	✓	✓										WoodsEdge Community Church - Houston, Texas	



Derivative Projects	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed
Digital Bible Society "Treasures Series"														Contact Digital Bible Society for more info
ESL Software Curriculum (Global)														Free Download and Workbook at The HOPE Online Store
The HOPE Study Guide														Available in 11 Translations at The HOPE Online Store